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Diary: Dispute

Work description.

Saturday, January 11th, 2014
Electro Slag Weld Repair

The shift change happened at about 14:30 with some of the workers getting to the Tower at about 15:00.
At this time James Dore, QA told me that they usually wait for about an hour for the workers to set-up and
prepare the joints before they enter the Tower.

On the agenda was the welding of joint K-12 (Face “A”) with a “Y” dimension of 4870mm - 5480mm, in 
addition to the welding of joint S2 (Face “B”) with a “Y” dimension of 1430mm – 1930mm, and finally the 
welding of joint J3 (face “B”) with a “Y” dimension of 1735 - 3110.  Jose was grinding on N6 before I 
entered the Tower; however, once I entered the cell he was preparing to scarf out at N7. There are 3 other
excavations at this location-namely N4, N5, and N6. Mike Jiminez, foreman, told me that his plan is to
carbon arc N7 and then grind at all 4 excavations. Attached, there are photos of the 3 excavated locations
with N7 not excavated as of about 17:00.  The “Y” dimensions on the excavations at joint “N” are as 
follows:

N4: 2740mm – 2840mm
N5: 3100mm – 3200mm
N6: 3310mm – 3430mm
N7: 3630mm – 3800mm

Wind was creating some problems with the welding of Joint “S”.   The tarp had to be re-adjusted to prevent 
wind from causing porosity in the weld.  This is the back side of joint “S” located on the exterior of the joint 
but the interior of the skirt on the South side of the Tower.

Also of note was the fact that although the pre-heat was on at joint “W-1” face “A”, there was no welding 
taking place at this location.  Of course the heat was on at Face “B” while the excavation remains open on 
face “A”.

Mike Jiminez is the welder Foreman who is working at joint “J”, with Brandon Chapman welding at joint “S”, 
and Reggie Humphry welding at Joint “K”.  It should be noted that all work is taking place below the 9.0m 
diaphragm.

By about 21:15, there were no significant changes made in the status of the excavated joints. Mike
Jiminez was able to complete the Excavation of “J3” following which, a QA/QC MT verification of the 
excavation was conducted. The MT indicated that there were no indications and the welding of this
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excavation can commence.  The “Y” dimension of this excavation is 1720-3150, as can be seen in the 
attached photo.  Furthermore, the shift was completed with the welding of joints “S2” and “K12” still in 
process.

The QC for this shift was Bonifacio Daquinag and Pete Swane while the QA personnel were Edward Leach
and James Dore.

For more information, please refer to the QA reports whose names are indicated on the previous
paragraph.

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

DUTRA MATERIALS

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM GREG HAUFLERPiledriver 0.00 0.00 0.00 0.00

Ryan LarderBarge Captain 0.00 0.00 0.00 0.00

Garret silvaBarge Captain 0.00 0.00 0.00 0.00

Joe DunlapBarge Captain 0.00 0.00 0.00 0.00

Bill BurchOperator 0.00 0.00 0.00 0.00

JNM LUKE HUDSONPiledriver 0.00 0.00 0.00 0.00

JNM GILBERT MAYAPiledriver 0.00 0.00 0.00 0.00

JNM WALTER QUINTEROPiledriver 0.00 0.00 0.00 0.00

JNM RON TORRESPiledriver 0.00 0.00 0.00 0.00

JNM SAMI TAVAKEPiledriver 0.00 0.00 0.00 0.00

GEN TREVER MURRAYPiledriver 0.00 0.00 0.00 0.00

APP ROBERT UTLEYPiledriver 0.00 0.00 0.00 0.00

APP JAMES SAVAGEPiledriver 0.00 0.00 0.00 0.00

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JOSE TORRESIronworker 0.00 8.00 0.00 8.00

JNM MAN CHUN MAIronworker 0.00 8.00 0.00 8.00

JNM MICHAEL JIMENEZIronworker 0.00 8.00 0.00 8.00

APP Reggie HumphryWelder 0.00 8.00 0.00 8.00

JNM BRENDON CHAPMANIronworker 0.00 8.00 0.00 8.00

Bid Item: 078 T-L01-ENE.07804-0120F4 Tower Lift 01 External Paint Tower NE

CERTIFIED COATINGS COMPANY
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Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ESE.07804-0120F4 Tower Lift 01 External Paint Tower SE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ESW.07804-0120F4 Tower Lift 01 External Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-INE.07804-0120F4 Tower Lift 01 Internal Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ISW.07804-0120F4 Tower Lift 01 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ISE.07804-0120F4 Tower Lift 01 Internal Paint Tower SE

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM HECTOR GUITTEREZPainter 0.00 0.00 0.00 0.00

JNM LUIS PANIAGUAPainter 0.00 0.00 0.00 0.00

APP RAFAEL SERANOPainter 0.00 0.00 0.00 0.00

JNM ARMANDO ABERTAPiledriver 0.00 0.00 0.00 0.00

Bid Item: 078 T-L01-ISW.07804-0120F4 Tower Lift 01 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ENE.07804-0120F4 Tower Lift 02 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ENW.07804-0120F4 Tower Lift 02 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Page 3 of 6ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman Diary #: 504 Date: 11-Jan-2014 Saturday

Bid Item: 078 T-L02-ESE.07804-0120F4 Tower Lift 02 External Paint Tower SE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ESW.07804-0120F4 Tower Lift 02 External Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-INE.07804-0120F4 Tower Lift 02 Internal Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-INW.07804-0120F4 Tower Lift 02 Internal Paint Tower NW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ISE.07804-0120F4 Tower Lift 02 Internal Paint Tower SE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ISW.07804-0120F4 Tower Lift 02 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

DUTRA MATERIALS

Bid Item: 001 0-BCS-ELS.323CCO-323 Pier T1 Bubble Curtain System

DUTRA MATERIALS

Attachment
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